The Scenario: The Business Problem

A premium coworking and shared office company is struggling with their current manual operations. Currently, members rely on phone calls and a basic web form to request desk space, meeting rooms, and catering. This is causing major pain points:

- Members are constantly experiencing double-booked meeting rooms.
- Catering orders for corporate teams are getting lost or delayed.
- The front desk staff is overwhelmed trying to track who is in the building and which desks are available.

The company has hired our team to build a custom web and mobile application to automate and manage these processes.

You have just joined the project team as a Business Analyst. The project is currently in the requirements gathering and early development phase.

Task 1: Requirements Analysis & User Stories

As the BA, your first job is to give this new software platform a **Project Name** and begin breaking down the solution into actionable requirements for the development team.

1. Provide a suitable name for this software system.
2. Based on the business problem above, write **twenty (20) user stories** that cover the core functionalities of this application using the standard Agile format.
3. For **every single one** of your 20 user stories, provide a minimum of **three (3) acceptance criteria**.

Task 2: Handling Scope Change & Non-Technical Clients

You have completed the initial requirements gathering, and the development team is preparing to start building the features based on your user stories. However, the client's Operations Director calls you with an urgent addition to solve their "ghost booking" problem:

"I was reviewing the booking process, and I forgot to mention a crucial operational rule. The new system must integrate with our physical smart doors. If a member does not scan their mobile app at the meeting room door within 15 minutes of their booking start time, the system needs to

automatically cancel the booking, make the room available again on the platform, and charge their account a $10 no-show penalty."

1. As a BA, what are your immediate next steps upon hearing this? Integrating with physical hardware (smart doors) is a significant technical addition. how do you handle this new requirement with the Project Manager and Development team?

2. The client's Operations Director is completely **non-technical**. How would you explain the impact of this late requirement (in terms of project timeline, cost, and the technical complexity of hardware integration) to them in a way they can easily understand, without using technical jargon? Write out exactly what you would say or email them.

3. Create a simple **Process Flowchart** showing the logical steps and decision points of this new "No-Show" process, from the moment the booking starts to the potential cancellation and penalty. (You can draw this using any free tool like draw.io, or sketch it clearly on paper and attach a photo.)

Task 3: Client Meetings & Requirement Gathering

The client wants a "Live Dashboard" on the web portal for the **Community Manager** (the staff member working at the front desk). This dashboard needs to show them the real-time occupancy of the building, who is in which meeting room, and any pending catering orders.

You have been asked to lead a 30-minute requirement gathering meeting with the client's Head Community Manager to understand exactly what they need on this dashboard.

1. Draft a brief **Meeting Agenda** for this 30-minute session.

2. List **ten (10) specific probing questions** you would ask the client during this meeting to ensure you uncover all the necessary business rules and requirements for the dashboard.

Task 4: User Acceptance Testing (UAT) & Defect Reporting

The initial version of the coworking application you named in Task 1 is now ready for User Acceptance Testing (UAT). During a testing session, the client reports a critical issue that is causing "double-booked meeting rooms" to happen again.

A remote worker based in New York books a room for 9:00 AM EST, but it shows up on the local Community Manager's schedule as 2:00 PM. (The system is saving the booking in UTC time, but failing to convert it to the local time zone on the dashboard).

When you bring this bug to the developer, they get defensive and say:

"It works perfectly fine on my local machine and database. The client must just have their computer time zone set up wrong."

1. How do you respond to the developer, and what steps do you take to investigate the issue and ensure it gets fixed?
2. Write a formal **Bug Report** (as if you were entering it into Jira or a similar PM tool) for this issue, so the development team has all the information they need to fix it. Include details like Title, Steps to Reproduce, Expected Result, and Actual Result.